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The K-8 Aeronautics Internet Textbook

ID Name Sch Start .| Sch End
1 Project Plan . 06/19/95 07/03/95
2 |PhaselDevelopment o | 06/19/95 | 03/3196
3 Multimedia Phase I Development ' 06/19/95  03/31/96
4 |System Support Year 1 - 06/19/95 06/18/96
5 [Pilot School Evaluation of Phase I Curriculum ) 10/01/95 03/31/96
6 [Field Test Phase I | 01/01/96 03/31/96
|7 [Install Pilot School Equipment - Year 1 03/01/96 | 03/31/96
'8  |Training of Pilot Schools [ 03/01/96 | 03/31/96
9  |Phasel Pilot in Classrooms | 04/0196 06/18/96
10 Final Project Report Deliverable - Year 1 7 706/01/96 | 06/18/96
11 Phase I Modification 06/19/96 | 08/31/97
12" Phase I Development - 1 06/19/96 ' 03/31/97
13 ‘Multimedia Phase I Modification - 06/19/96 ' 09/30/96
14 Muitimedia Phase II Development ) - 06/19/96 @ 03/31/97
15 |System Support Year 2 - ) 06/19/96 | 06/18/97
16 |Implement Phase 1 Modifications 10/01/96 10/01/96
17  'Install Pilot School Equipment - Year 2 10/01/96 | 10/31/96
18  [Pilot School Evaluation of Phase II 10/01/96 | 0373197
19 Field Test Phase I1 01/01/97 03/31/97
20 |Phase II Pilot in Classrooms o 04/01/97 | 06/18/97 |
21 |Final Project Report Deliverable - Year 2 06/01/97 | 06/18/97
22 | Phase Il Modification B o 06/19/97 08/31/97
23 |Phase Il Development 06/19/97 | 02/01/98
24 Multimedia Phase I Modification 06/19/97 09/30/97
25 |Multimedia Phase III Development - 1 06/1997 | 02/28/98
26 [System Support Year 3 . 06/19/97 | 06/18/98
27 |Implement Phase IT Modifications . 10/01/97 | 10/01/97
28 Install Pilot School Equipment - Year3 | 10/0197 | 10/31/97
29  [Pilot School Evaluation of Phase Ill - 10/01/97 01/31/98
30 |Field Test Phase III -] o1/0198 " 02/28/98
31 |Phase III Pilot in Classrooms 03/01/98 06/18/98
32 Final Project Report Deliverable - Year 3 06/01/98 06/18/98
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00.0.0

01.0.0

02.0.0

02.0.1

02.1.1

Task YEAR 1 Start End

Administration 06/19/95 06/18/96
PI, Hogan, Meizel, Volpe, Pallis, Ryan, IT/IDCAS, Zenhausern,
Hartman

Project coordination and required NASA status reports.
Deliverables: Weekly status reports and required NASA reports.

Project Plan 06/19/95 07/03/95
Responsible: PI

Develop and publish the project plan. The plan will list: all milestones and dates, all
project tasks which are part of those milestones, each team member that will participate
on that task and the deliverable on that task. A detailed description of each task will be
included.

Deliverables: Project Plan

Phase I Development 06/19/95 03/31/96
Responsible PI

Phase I Development entails all aspects of the development of The Principles of
Aeronautics portion of the electronic textbook, the complete sample of Flying as a
Natural Part of Our World, and the development of the Engineers and Scientists Guide
to working with students. The development of The Principles of Aeronautics section
includes text development and graphics determination. Editing for continuity of
language as necessary will be done.

Deliverables: The Principles of Aeronautics portion of the textbook, the
complete sample of Flying as a Natural Part of Our World, Engineers
and Scientists Guide.

Develop Principles Of Aeronautics 06/19/95 03/3196
PI, Ryan , Alden, Chaid, Coates, Hawkins, Herman , Johnson, Shultz,
Swan, Hogan, Meizel

Research and write the textbook portion of The Principles of Aeronautics section of the
electronic textbook for teacher, beginner, intermediate, and advanced audiences.
Include enhancements as needed for deaf and Spanish speaking students. Define all
graphics required. Expand/modify the original chapter outline (Table of Contents) as
needed. Suggest, when possible, lesson plan, student activities, video suggestions and
individuals which might be interviewed to supplement the text. Rewrite and edit per
recommendations or PI’s request.

Deliverables: Approximately 500 pages of The Principles of Aeronautics
portion of the textbook, bi-monthly lists of graphic needs

Complete Sample 06/19/95 03/3196
Ryan, Hawkins, Herman, Hogan , Meizel,
Pl

Research and write the complete sample for Flying as a Natural Part of Our World.
This will include: the text for teacher, beginner, intermediate, and advanced levels, the
teacher’s supplement and student activity workbook. All graphics and video
suggestions will be defined. Rewrite as necessary. Enhance for deaf and Spanish
speaking students as necessary.



02.1.2

02.1.3

02.0.3

03.0.0

03.0.1

Deliverables: As defined in this task a completed sample of Flying as a
Natural Part of Our World.

Scripts for Experiments 07/15/95 12/01/95
Ryan, Hawkins, Herman, Hogan, PI, Hartman

Determine the number of experiments to be video taped and content. Develop the detail
for each experiment. Determine the props required for each experiment. Determine the
setting required to video tape each experiment.

Deliverables: Lesson plan including outline for each experiment and
scripts as needed, list of props needed, suggested location and scene.

Scripts for Interviews 07/15/95 12/01/95
PI, Ryan, Alden, Chaid, Chapman, Coates, Hawkins, Herman,
Johnson,Swan

Develop a list of each person to be interviewed and purpose of the interview. Develop
the script for each interview. Determine the setting for each interview.

Deliverables: List of Persons to be interviewed and basic purpose of
interview. Interview script for each person. A list of the Setting and
Location for each person to be interviewed.

Develop Engineers and Scientists Guide Sample 06/19/95 03/3196
Shultz, Ryan, Hogan, Meizel, P1

Research and write the Engineers and Scientists Guide to working with students. This
should include information on the abilities of the general K-8 student population, deaf
students and students from a variety of cultures. The intend is to educate the engineer
and scientist so that their participation during this project will be as fruitful and
enjoyable for themselves and the students they will work with as possible.
Deliverables: Engineers and Scientists Guide

Multimedia Phase I Development 06/19/95 03/3196
Responsible: Pallis

Multimedia Phase I Development entails all aspects of developing multimedia graphic
materials, videos, stills, illustrations, converting all text developed by the Curriculum
Team into HTML format, integrating these with the graphic materials into a finished
product, and placing the combined product onto the World Wide Web (WWW). In
addition, during the course of the first year of the project, the mulitmedia development
equipment will be setup, searches for available sources of multimedia materials will be
conducted, and evaluation of the available browsers on the market will be conducted.

Procure Multimedia Development Equipment 06/19/95 08/1595
Pallis, Hickey, Okamoto, Hartman PI

Multimedia development equipment will be procured as a Year 1 task. The required
hardware and software lists will be validated; the equipment will be purchased. The
purpose of the development equipment is to enable the source materials developed by
the project team members to be integrated, proven, and prepared for installation on the
WWW. This equipment will be used throughout the life of the project.

Deliverables: Written statement from the Multimedia Project Manager
validating the hardware and software lists. Purchase orders from PI.
Development equipment warranties.



03.0.2

03.0.3

03.0.4

03.0.5

03.0.6

Install Hardware | Software 08/15/95 08/18/95
Pallis, Hickey, Okamoto

Install all hardware and configure system for the project development.

Deliverables: Letter from Pallis to PI stating that all development
hardware and software has been configured, installed and is
functioning.

Prototype Multimedia Model 06/19/95 08/2295
Pallis, Hickey, Okamoto, Hartman, PI

Prototype a single lesson from beginning to end. Determine appropriate bandwidths,
downloading requirements and video clarity requirements. Integrate the products of all
the software tools to run through the full cycle. This includes development of a sample
file, HTML conversion, loading onto server, and downloading over the internet.
Deliverables: Written statement of findings to the PIL.

Review WWW as Source of Materials 06/19/95 08/15/95
Okamoto, Zenhausern

Review the World Wide Web for sources of background materials and state of the art
multimedia presentations for this project. Sources of material on aeronautics, aviation,
aerospace, teacher and children resource materials are to be investigated. Dr. Robert
Zenhausern’s lists should be investigated. Other subject materials of interest should be
noted, such as weather, animals of interest to the project, aircraft and sports equipment.
Deliverables: Summary of available materials and sources of
information, graphics, and resources available on or through the WWW
and Internet.

Review Browsers 06/1995 08/01/95
Okamoto, Hickey

Determine a list of available WWW Browsers and review for performance and
capabilities with the equipment (both hardware and software) likely to be used by the
team members and end users. Document peculiarities which need to be known in
preparing HTML and graphic files, or may affect the display of the K-8 Aeronautics
Internet Textbook such that maximum compatibility is achieved.

Deliverables: List of WWW Browsers available for, on, or through the
WWW and Internet, including any new browsers. A written
comparison of browsers, and a list of considerations for each browser,
compatability with the developed project materials and peculiarities.

Other Multimedia Sources 6/19/95 8/17/95
PI, Okamoto, Hickey, Johnson, Meizel, Chapman, Chaid

Review other sources for multimedia materials, or materials which can be incorporated
into multimedia presentations for the project. Review aviation, aerospace, teacher rand
children resources for materials applicable to multimedia presentations. Possible
sources include the FAA, AIAA, NASA, the Smithsonian, the Air and Space Museum,
National Geographic, Marine World, UC Davis Aviary Sciences. Determine the most
likely sources for graphics to be used in the development of the multimedia aspects of
the project. For example, conventional 35mm photography, commercial CD Rom,



03.0.7

03.0.8

03.0.9

03.1.1

03.1.2

03.1.3

WWW and Internet, video still extraction, high quality published prints and
photographs.
Deliverables: A written summary for the PI of the available materials,
application of the materials, the release required for the utilization of the
materials and the medium the materials exist on, such a photograph,
film, video.

Signing and Captioning 06/19/95 08/18/95
PI, Ryan, Hogan, Meizel

Determine which videos will need to be signed or captioned. Develop the signing or
captioning script, if different from spoken script. Determine the setting for signing, if
different than that for the experiment.

Deliverables: A list of which video clips are to be signed or captioned
along with the necessary script.

Determine Incorporation of Signing/Captioning  07/05/95 08/18/95
Pallis, Hartman, Hickey, Okamoto

Determine the best method for the incorporation of the signing video and captioning
into the deliverable video. That is, will the signed video be a separate selectable video
playing simultaneously, in sequence, or be selectable as a separate video? Determine
how to synchronize the signing video and captioning with the experiment video.
Deliverables: Written statement to PI on incorporating signing and
captioning.

Determine Copyright Requirements for Project 07/05/95 07/14/95
Okamoto, Hickey, PI

Determine the copyright requirements which will apply to the project for items
developed by the project, and to avoid violating the copyright of others.

Deliverables: List of rules and procedures for copyright issues for the
project.

Develop "Release Notice" Form and Rules. 07/0595 07/14/95
Pallis, Ryan

Determine requirements for obtaining release notices from models and subjects and
develop a Release Notice Form.
Deliverables: Release notice form for use by project.

Determine Experiments for Each Video Session  (07/28/95 08/18/95
Pallis, Hartman, PI

Convert the purpose and plan for each experiment into a script which will allow for
video taping during the assigned session.

Deliverable: A script for each experiment, complete with a personnel
list, prop list, location requirements,laid out for each video taping
session.

Production Video Taping 08/19/95 12/05/95
Pallis Helios, PI



03.1.4

03.1.5

03.1.6

03.1.7

03.1.8

03.1.9

Prepare for all video taping to be performed during this year. Make all arrangements
for personnel, locations, props, and make set ready. Finalize video taping dates for
Multimedia Phase I. Helios to make arrangements for video equipment and supplies.
Video tape all sessions. Up to seven weekend sessions will be required. Return sets to
original condition.

Deliverable: Letters, dates and copies of scripts to each video taping
participant. Al video sessions taped and ready for editing.

Determine Requirements for Editing Processes 07/0595 07/15/95
Pallis, Hartman, Hickey, Okamoto

Develop a procedure which will be used by Helios to act as a guide in video tape
editing. Also develop a procedure which will define the extent of video tape editing
which will be necessary for processing on the Macintosh.

Deliverables: A written procedure for the above to be delivered to the
PI.

Edit Video Tapes 08/26/95 01/15/08
Helios

Perform video tape editing for all experiments. Video tapes of each experiment and
interview will be ready for digitizing.
Deliverables: Edited video tapes delivered to Cislunar.

Edit Video Tapes into QuickTime Video Clips 11/05P5 2/15/96
Okamoto, Hickey, Pallis, Hartman

Digitize each edited video tape and perform final editing to accommodate the
requirements for delivering the video over the internet.

Deliverables:  QuickTime video clips ready for use in the internet
textbook.

Determine Method of Transfer to IT/IDCAS 07/05/96 07/15/96
Pallis, IT/DCAS

Determine what methods will be necessary to send all textbook files to IT/DCAS for
integration into the WWW server. Determine how to index files to transfer from the
Macintosh to the IT/DCAS Unix platform.

Deliverables: Written procedure stating how the transfer files will be
accomplished.

Compress Video Files 01/15/96 2121/96
Okamoto, Hickey, Pallis

All videos are to be compressed and made available for integration into the internet
textbook.

Deliverables: A written statement that all video tapes for the year have
been compressed and are ready for delivery to IT/DCAS.

Generate all Graphics Required for the Textbook 06/19/95 12/1/95
Pallis, Hickey, Okamoto

Develop on-line Multimedia Request Form for textbook developers to use. The form
will contain the following information: photo content - object, object size, pose, scene;



04.0.0

04.0.1

05.0.0

06.0.0

07.0.0

description; image display size, color, resolution, hot spots and links; photograph,
illustration, or line art. Generate all graphics required for inclusion into the internet
textbook. This includes preexisting graphics files from other sources, digitizing
photographs and video stills, and generating all illustrations as required.

Deliverables: A Multimedia Request Form. A written statement that all
graphics are available for use with the internet textbook.

System Support Year 1 06/19/95 06/18/96
IT/DCAS, Gargano and Weiss

Acquire and install the server equipment. Support the World Wide Web server for the
K-8 Aeronautics Internet Textbook. Assist in the loading of text, graphic and video
medium. Consult and assist in a “reflector mail service” for team members. Assist in
the installation of the Davis Joint Unified School District pilot schools equipment.
Interface with the Davis Community Network. Based on priorities set with the PI
support other essential systems work.

Deliverables: Status reports as required by the PL.

Develop Self-Paced Internet Training Package 06/19/95 02/28/96
Weiss, Meizel, PI

Coinvestigator and PI will specify requirements for a self paced internet training
package. IT/DCAS will produce the package. The coinvestigator will be responsible
for acceptance of the package.

Deliverables: Accepted Self Paced Internet Training Package

Pilot School Evaluation of Phase I Curriculum 10/01/95 03/31/96
Hogan, St. Joseph’s Staff, Meizel, DJUSD Staff, Volpe, PS 102 Staff,
PI

Critique the textbook materials for ease of use, content, applicability to state
requirements and classroom utilization. In particular feedback regarding the texts
applicability for multicultural, deaf and visually impaired students Specify
modifications and enhancements needed. Make suggestions.

Deliverables: Written critiques and evaluations by pilot school staffs.

Field Test Phase I 01/0196 03/3196
PI, IT/IDCAS, Meizel, Ryan, Alden, Coates

Utilizing typical classroom computer equipment, benchmark the performance of the
developed project materials. Check out all developed procedures on proposed textbook
utilization.

Deliverables: Written summary of benchmark results, modified
procedures and a list of system modifications needed.

Install Pilot School Equipment - Year 1 03/01/96 03/31/96
Hickey, Pallis, Gargano, Meizel

Installation of pilot school equipment into St. Joseph's School for the Deaf will be
performed by Hickey and Pallis. Installation into three schools in the Davis Joint
Unified School District will be performed by Miezel and Gargano.

Deliverables: A written statement indicating that the pilot school
equipment has been procured and installed in each of the schools.



07.1.0

07.2.0

08.0.0

09.0.0

10.0.0
10.1.0

Procure Pilot School Equipment 2/3/96 2/3/96
Hickey, Pallis, Gargano, Meizel, PI

Validate equipment list, finalize configuration, develop configuration diagrams for
equipment to be procured. Configure, specify, order, and procure all equipment
required by the Year 1 pilot schools. All equipment is to be inspected, configured, and
tested prior to installation in the pilot schools. The equipment is then to be shipped to
the sites in preparation for installation.

Deliverables: A written statment to the PI indicating the expected
delivery dates. A written statement indicating that this equipment has
been procured and shipped.

Install Equipment at Pilot Schools 3/4/96 3/4/96
Pallis, Hickey, Gargano, Meizel

Develop a detailed installation plan and checklist for the equipment being installed into
the pilot schools. Miezel and Gargano will install the equipment in the schools located
in the Davis area. Gargano will oversee this effort. The equipment will be installed
into St. Joseph’s School for the Deaf by Pallis and Hickey. Re-install the equipment in
the pilot schools which has been used by the Curriculum Team for textbook
development.

Deliverables: A written report indicating that all installation is
complete. Provide written notification to NASA of transfer of
equipment to pilot schools. Warranty forms submitted.

Training of Pilot Schools 03/01/96 03/31/96
Hickey, Zenhausern, Pallis, PI, Hogan, Meizel

Train the pilot schools in internet usage, the self-paced internet training package, project
procedures, resources for students with disabilities and utilization of the textbook.
Deliverables: Evaluation feedback forms from all staff members
receiving training.

Phase I Pilot in Classrooms 04/0196 06/018/96
PI, Hogan, Meizel, Volpe, Pilot Staffs

Utilize the textbook materials in actual classrooms.
Deliverables: Bi-weekly summary reports from all pilot staff members

Final Project Report Deliverable - Year 1 06/01/96 06/18/96
Project Continuation 06/01/96 06/18/96
PI

Determine initial prospects for project continuation and or marketing.
Deliverables: Written statement regarding the above will be included in
the Final Year 1 report to NASA.

10



No.
11.0.0

11.0.1

12.0.0

13.0.0

13.0.1

13.1.1

Task YEAR 2 Start End

Administration 06/19/96 06/18/97
PI, Hogan, Meizel, Volpe, Pallis Ryan, ITIDCAS, Zenhausern, Hartman

Project coordination and required NASA status reports.
Deliverables: Weekly status reports and required NASA reports.

Modify Project Plan 06/1996 08/12/96
Responsible: PI

Modify and republish the project plan as needed to reflect the current schedule. The
revised plan will list: all milestones and dates, all project tasks which are part of those
milestones, each team member that will participate on that task and the deliverable on
that task. A detailed description of each task will be included.

Deliverables: Revised Project Plan

Phase I Modifications 06/19/96 08/31/96
Responsible PI

Based on the feedback received during the previous years Pilot in Classroom milestone
define and modify changes which must be made to the Phase I materials including text
development and graphics determination. Editing for continuity of language as
necessary will be done.

Deliverables: Modifications to Phase I materials.

Phase II Development 06/19/96 03/31/97
Responsible PI

Phase I Development entails all aspects of the development of The Careers in
Aeronautics portion of the electronic textbook and the Teachers Supplement. The
development of The Careers in Aeronautics section includes text development and
graphics determination. Editing for continuity of language as necessary will be done.
Deliverables: The Careers in Aeronautics portion of the textbook and the
Teachers Supplement.

Develop Careers in Aeronautics 06/19/96 03/3197
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Research and write the textbook portion of The Careers in Aeronautics section of the
electronic textbook for teacher, beginner, intermediate, and advanced audiences.
Include enhancements as needed for deaf and Spanish speaking students. Define all
graphics required. Expand/modify the original chapter outline (Table of Contents) as
needed. Suggest, when possible, lesson plan and student activities, video suggestions
and individuals which might be interviewed to supplement the text. Rewrite and edit
per recommendations or PI’s request.

Deliverables: Approximately 200 pages of The Careers in Aeronautics
portion of the textbook, bi-monthly lists of graphic needs

Teachers Supplement 06/19/96 03/3197
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

11



13.1.2

13.1.3

14.0.0

15.0.0

15.0.1

Research and write the Teachers Supplement. This will include all lesson plans,
curriculum links, answers to problems and background materials. All graphics and
video suggestions will be defined. Rewrite as necessary. Enhance for deaf and
Spanish speaking students as necessary.

Deliverables: Completed Teachers Supplement.

Scripts for Teachers Supplement 06/19/96 10/01/96
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Determine the number of experiments to be video taped and content. Develop the detail
for each experiment. Determine the props required for each experiment. Determine the
setting required to video tape each experiment.

Deliverables: Lesson plan including outline for each experiment and
scripts as needed, list of props needed, suggested location and scene.

Scripts for Interviews 07/15/96 10/0196
PI, Ryan, Alden , Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Develop a list of each person to be interviewed and purpose of the interview. Develop
the script for each interview. Determine the setting for each interview.

Deliverables: List of Persons to be interviewed and basic purpose of
interview. Interview script for each person. A list of the Setting and
Location for each person to be interviewed.

Multimedia Phase 1 Modifications 06/19/96 09/30/96
Pallis , PI, Hickey, Ryan, Shultz, Chaid, Hawkins Johnson, Coates,
Hogan, Meizel, Helios

Based on the feedback received during the previous years Pilot in Classroom milestone
define and modify changes which must be made to the Multimedia Phase I materials.
Deliverables: Modifications to Multimedia Phase I materials.

Multimedia Phase II Development 06/19/96 03/3197
Pallis, PI

Multimedia Phase II Development entails all aspects of developing multimedia graphic
materials, videos, stills, illustrations, converting all text developed by the Curriculum
Team into HTML format, integrating these with the graphic materials into a finished
product, and placing the combined product onto the World Wide Web (WWW). In
addition, during the course of the second year of the project, additional equipment will
be required to accommodate second year production, reviews of available material and
new browsers will also continue.

Procure Additional Multimedia Equipment 06/19/96 08/15/96
Pallis, Hickey, Okamoto, Hartman, PI

Additional multimedia development equipment will be procured during the second year.
The new hardware and software will be necessary to take advantage of changing
technologies, additional tasks planned for the second year, and to meet additional
storage and equipment requirements during the second year. This equipment will be
used throughout the life of the project.

12



15.0.2

15.0.3

15.0.4

15.0.5

15.0.6

Deliverables: Written statement from the Multimedia Project Manager
validating the hardware and software lists. Purchase orders from PL
Development equipment warranties.

Install Hardware |/ Software 08/15/96 08/18/96
Pallis, Hickey, Okamoto

Install all hardware and configure system for the project development equipment.
Deliverables: Letter from Pallis to PI stating that all development
hardware and software has been configured, installed and is
functioning.

Review WWW as Source of Materials 06/19/96 08/15/96
Okamoto

Ongoing review the World Wide Web for sources of background materials and state of
the art multimedia presentations for this project. Sources of material on aeronautics,
aviation, aerospace, teacher and children resource materials are to be investigated. Dr.
Other subject materials of interest should be noted.

Deliverables: Summary of available materials and sources of
information, graphics, and resources available on or through the WWW
and Internet.

Review Browsers 06/19/96 08/01/96
Okamoto, Hickey

Ongoing review of WWW Browsers for enhancements, upgrades, and changes which
could impact both existing developed materials and new materials which are to be
developed.

Deliverables: List of WWW Browsers which have been modified or
upgraded including any new browsers. A written comparison of
browsers, and a list of considerations for each browser, compatibility
with the developed project materials and peculiarities.

Other Multimedia Sources 06/19/96 08/17/96
PI, Okamoto, Hickey, Johnson, Meizel, Chapman, Chaid

Ongoing review other sources for multimedia materials, or materials which can be
incorporated into multimedia presentations for the project. Review aviation, aerospace,
teacher and children resources for materials applicable to multimedia presentations.
Possible sources include the FAA, AIAA, NASA, the Smithsonian, the Air and Space
Museum, National Geographic, Marine World, UC Davis Aviary Sciences.
Deliverables: A written summary for the PI of the available materials,
application of the materials, the release required for the utilization of the
materials and the medium the materials exist on, such a photograph,
film, video.

Signing and Captioning 06/1996 08/16/96
PI, Ryan, Hogan, Meizel

Determine which videos will need to be signed or captioned. Develop the signing or

captioning script, if different from spoken script. Determine the setting for signing, if
different than that for the experiment.
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15.0.7

15.0.8

15.0.9

15.1.0

15.1.1

15.1.2

Deliverables: A list of which video clips are to be signed or captioned
along with the necessary script.

Determine Incorporation of Signing/Captioning 07/05/96 08/16M96
Pallis, Hartman, Hickey, Okamoto

Determine the best method for the incorporation of the signing video and captioning
into the deliverable video. That is, will the signed video be a separate selectable video
playing simultaneously, in sequence, or be selectable as a separate video? Determine
how to synchronize the signing video and captioning with the experiment video.
Deliverables: Written statement to PI on incorporating signing and
captioning.

Experiments and Interviews for Video Session 07/28/96 08/16/96
Pallis, Hartman, PI

Convert the purpose and plan for each experiment into a script which will allow for
video taping during the assigned session.

Deliverable: A script for each experiment, complete with a personnel
list, prop list, location requirements,laid out for each video taping
session.

Production Video Taping 08/17/96 12/01/96
Pallis, Helios

Prepare for all video taping to be performed during this year. Make all arrangements
for personnel, locations, props, and make set ready. Finalize video taping dates for
Multimedia Phase I. Helios to make arrangements for video equipment and supplies.
Video tape all sessions. Up to seven weekend sessions will be required. Return sets to
original condition.

Deliverable: Letters, dates and copies of scripts to each video taping
participant. All video sessions taped and ready for editing.

Edit Video Tapes 11/03/96 01/15/97
Helios

Perform video tape editing for all experiments. Video tapes of each experiment and
interview will be ready for digitizing.
Deliverables: Edited video tapes delivered to Cislunar.

Edit Video Tapes into QuickTime Video Clips 11/05/96 02/15/7
Okamoto, Hickey, Pallis, Hartman

Digitize each edited video tape and perform final editing to accommodate the
requirements for delivering the video over the internet.

Deliverables: QuickTime video clips ready for use in the internet
textbook.

Compress Video Files 01/15/7 02/2197
Okamoto, Hickey, Pallis

All videos are to be compressed and made available for integration into the internet
textbook.
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15.1.3

16.0.0

17.0.0

18.0.0

019.0.0

20.0.0

Deliverables: A written statement that all video tapes for the year have
been compressed and are ready for delivery to ITIDCAS.

Generate all Graphics Required for the Textbook 06/19/96 12/0196
Pallis, Hickey, Okamoto

Develop on-line Multimedia Request Form for textbook developers to use. The form
will contain the following information: photo content - object, object size, pose, scene;
description; image display size, color, resolution, hot spots and links; photograph,
illustration, or line art. Generate all graphics required for inclusion into the internet
textbook. This includes preexisting graphics files from other sources, digitizing
photographs and video stills, and generating all illustrations as required.

Deliverables: A written statement that all graphics are available for use
with the internet textbook.

System Support Year 2 06/1996 06/1897
ITIDCAS, Gargano and Weiss

Support the World Wide Web server for the K-8 Aeronautics Internet Textbook. Assist
in the loading of text, graphic and video medium. Consult and assist in a “reflector
mail service” for team members. Assist in the installation of the Davis Joint Unified
School District pilot schools equipment. Interface with the Davis Community
Network. Based on priorities set with the PI support other essential systems work.
Deliverables: Status reports as required by the PL

Implement Phase I Modifications 10/01/96 10/01/96
Responsible Pl

Cutover Phase I modifications from both the development and multimedia groups.
Deliverables: Cutover Phase I Modifications.

Pilot School Evaluation of Phase II Curriculum 10/01/96 03/31/097
Hogan, St. Joseph’s Staff, Meizel, DJUSD Staff, Volpe, PS 102 Staff,
Year 2 Pilot Schools

Critique the new materials for ease of use, content, applicability to state requirements
and classroom utilization. In particular feedback regarding the materials applicability
for multicultural, deaf and visually impaired students  Specify modifications and
enhancements needed. Make suggestions.

Deliverables: Written critiques and evaluations by pilot school staffs.

Field Test Phase II 01/0197 03/3197
PI, IT/IDCAS, Meizel, Ryan, Alden, Coates

Utilizing typical classroom computer equipment, benchmark the performance of the
developed project materials. Check out all developed procedures on proposed textbook
utilization.

Deliverables: Written summary of benchmark results, modified
procedures and a list of system modifications needed.

Phase II Pilot in Classrooms 04/0197 06/1897
PI, Hogan, Meizel, Volpe, Pilot Schools Staffs

Utilize the textbook materials in actual classrooms.
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21.0.0

21.1.0

21.2.0

22.0.0
22.1.0

Deliverables: Bi-weekly summary reports from all pilot staff members

Install Pilot School Equipment - Year 2 6/19/95 3/31/96
Hickey, Pallis, Gargano, Meizel

Installation of pilot school equipment.
Deliverables: A written statement indicating that the pilot school
equipment has been procured and installed in each of the schools.

Procure Pilot School Equipment 2/3/96 2/3/96
Hickey, Pallis, Gargano, Meizel, PI

Validate equipment list, finalize configuration, develop configuration diagrams for
equipment to be procured. Configure, specify, order, and procure all equipment
required by the Year 2 pilot schools. All equipment is to be inspected, configured, and
tested prior to installation in the pilot schools. The equipment is then to be shipped to
the sites in preparation for installation.

Deliverables; A written statment to the PI indicating the expected
delivery dates. A written statement indicating that this equipment has
been procured and shipped.

Install Equipment at Pilot Schools 3/4/96 3/4/96
Pallis, Hickey, Gargano, Meizel

Develop a detailed installation plan and checklist for the equipment being installed into
the pilot schools. Miezel and Gargano will install the equipment in the schools located
in the Davis area. Gargano will oversee this effort.

Deliverables: A written report indicating that all installation is
complete. Provide written notification to NASA of transfer of
equipment to pilot schools. Warranty forms are to be completed and
mailed.

Final Project Report Deliverable - Year 2 06/0197 06/18/97
Project Continuation 06/0197 06/18/97
PI

Determine anticipated prospects for project continuation and or marketing.
Deliverables: Written statement regarding the above will be included in
the Final Year 1 report to NASA.
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No.

23.0.0

23.1.0

24.0.0

25.0.0

25.0.1

25.1.1

Task YEAR 3 Start End

Administration 06/19/97 06/18/98
PI, Hogan, Meizel, Volpe, Pallis, Ryan, IT/IDCAS, Zenhausern,
Hartman

Project coordination and required NASA status reports.
Deliverables: Weekly status reports and required NASA reports.

Modify Project Plan 06/19/97 08/1297
Responsible: Pl

Modify and republish the project plan as needed to reflect the current schedule. The
revised plan will list: all milestones and dates, all project tasks which are part of those
milestones, each team member that will participate on that task and the deliverable on
that task. A detailed description of each task will be included.

Deliverables: Revised Project Plan

Phase II Modifications 06/19/97 08/31/97
Responsible PI

Based on the feedback received during the previous years Pilot in Classroom milestone
define and modify changes which must be made to the Phase II materials including text
development and graphics determination. Editing for continuity of language as
necessary will be done.

Deliverables: Modifications to Phase II materials.

Phase II1 Development 06/19097 02/0198
Responsible PI

Phase III Development entails all aspects of the development of The Future of
Aeronautics portion of the electronic textbook, the Student Workbook and any
enhancements or modifications defined for students with special needs. The
development of The Future of Aeronautics section includes text development and
graphics determination. Editing for continuity of language as necessary will be done.

Deliverables: The Future of Aeronautics portion of the textbook, the
Student Workbook, and enhancements for students with special needs.

Develop Future Of Aeronautics 06/19/97 02/0198
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Research and write the textbook portion of The Future of Aeronautics section of the
electronic textbook for teacher, beginner, intermediate, and advanced audiences.
Include enhancements as needed for deaf and Spanish speaking students. Define all
graphics required. Expand/modify the original chapter outline (Table of Contents) as
needed. Make video suggestions and suggest individuals which might be interviewed
to supplement the text. Rewrite and edit per recommendations or PI’s request.
Deliverables: Approximately 200 pages of The Future of Aeronautics
portion of the textbook, bi-monthly lists of graphic needs

Student Workbook 06/19/97 02/01/98

PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel
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25.1.2

25.1.3

25.0.3

26.0.0

27.0.0

Research and write the Student Workbook which will accompany the text. This will
include: beginner, intermediate, and advanced levels and any enhancements for
students with special needs. All graphics and video suggestions will be defined.
Rewrite as necessary. Enhance for deaf and Spanish speaking students as necessary.
Deliverables: The Student Workbook.

Scripts for Activities 06/19/97 10/0198
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Determine the number of activities to be video taped and content. Develop the detail for
each activity. Determine the props required for each activity. Determine the setting
required to video tape each activity.

Deliverables: Plan outline for each activity and scripts as needed, list of
props needed, suggested location and scene.

Scripts for Interviews and Tours 06/1997 10/01/98
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Develop a list of each person to be interviewed and purpose of the interview. Develop
the script for each interview. Determine the setting for each interview. Determine any
electronic tours and associated scripts required.

Deliverables: List of Persons to be interviewed and basic purpose of
interview. Interview script for each person. A list of the Setting and
Location for each person to be interviewed. A list and script for each
electronic tour.

Enhancements for Students with Special Needs  06/19/97 02/0198
PI, Ryan, Alden, Chaid, Coates, Hawkins, Herman, Johnson, Shultz,
Swan, Hogan, Meizel

Research and write enhancements for students with special needs.
Deliverables: Modified textbook and Teachers Supplement.

Multimedia Phase II Modifications 06/19/97 09/30/97
Responsible PI

Based on the feedback received during the previous years Pilot in Classroom milestone
define and modify changes which must be made to the Multimedia Phase II materials.
Deliverables: Modifications to Multimedia Phase II materials.

Multimedia Phase III Development 06/19/97 02/28/98
Responsible: Pallis

Multimedia Phase 11 Development entails all aspects of developing multimedia graphic
materials, videos, stills, illustrations, converting all text developed by the Curriculum
Team into HTML format, integrating these with the graphic materials into a finished
product, and placing the combined product onto the World Wide Web (WWW). In
addition, during the course of the third year of the project, additional equipment will be
required to accommodate third year production, reviews of available material and new
browsers will also continue.
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27.0.1

27.0.2

27.0.3

27.0.4

27.0.5

Procure Additional Multimedia Equipment 06/1997 08/15/97
Pallis, Hickey, Okamoto, Hartman, PI

Additional multimedia development equipment will be procured during the third year.
The new hardware and software will be necessary to take advantage of changing
technologies, additional tasks planned for the third year, to meet the requirements of
Special Needs students, and additional storage and equipment requirements during the
third year. This equipment will be used throughout the life of the project.
Deliverables: Written statement from the Multimedia Project Manager
validating the hardware and software lists. Purchase orders from PL
Development equipment warranties.

Install Hardware | Software 08/15/97 08/18/97
Pallis, Hickey, Okamoto

Install all hardware and configure system for the project development equipment.
Deliverables: Letter from Pallis to PI stating that all development
hardware and software has been configured, installed and is
functioning.

Review WWW as Source of Materials 06/19/97 08/15/97
Okamoto

Ongoing review the World Wide Web for sources of background materials and state of
the art multimedia presentations for this project. Sources of material on aeronautics,
aviation, aerospace, teacher and children resource materials are to be investigated. Dr.
Other subject materials of interest should be noted.

Deliverables: Summary of available materials and sources of
information, graphics, and resources available on or through the WWW
and Internet

Review Browsers 06/19/97 08/01/97
Okamoto, Hickey

Ongoing review of WWW Browsers for enhancements, upgrades, and changes which
could impact both existing developed materials and new materials which are to be
developed.

Deliverables: List of WWW Browsers which have been modified or
upgraded including any new browsers. A written comparison of
browsers, and a list of considerations for each browser, compatibility
with the developed project materials and peculiarities.

Other Multimedia Sources 6/19/97 8/17/97
PI, Okamoto, Hickey, Johnson, Meizel, Chapman, Chaid

Ongoing review other sources for multimedia materials, or materials which can be
incorporated into multimedia presentations for the project. Review aviation, aerospace,
teacher and children resources for materials applicable to multimedia presentations.
Possible sources include the FAA, AIAA, NASA, the Smithsonian, the Air and Space
Museum, National Geographic, Marine World, UC Davis Aviary Sciences.
Deliverables: A written summary for the PI of the available materials,
application of the materials, the release required for the utilization of the
materials and the medium the materials exist on, such a photograph,
film, video.

19



27.0.6

27.0.7

27.0.8

27.0.9

27.1.0

27.1.1

27.1.2

Signing and Captioning 06/19/97 08/08/97
PI, Ryan, Hogan, Meizel

Determine which videos will need to be signed or captioned. Develop the signing or
captioning script, if different from spoken script. Determine the setting for signing, if
different than that for the experiment.

Deliverables: A list of which video clips are to be signed or captioned
along with the necessary script.

Determine Incorporation of Signing/Captioning 07/05/97 08/18/97
Pallis, Hartman, Hickey, Okamoto

Determine the best method for the incorporation of the signing video and captioning
into the deliverable video. That is, will the signed video be a separate selectable video
playing simultaneously, in sequence, or be selectable as a separate video? Determine
how to synchronize the signing video and captioning with the experiment video.
Deliverables: Written statement to PI on incorporating signing and
captioning.

Experiments and Interviews for Video Sessions 07/28/97 08/09/97
Pallis, Hartman, PI

Convert the purpose and plan for each experiment or interview into a script which will
allow for video taping during the assigned session.

Deliverable: A script for each experiment, complete with a personnel
list, prop list, location requirements,laid out for each video taping
session.

Production Video Taping 08/09/97 11729897
Pallis, Helios

Prepare for all video taping to be performed during this year. Make all arrangements
for personnel, locations, props, and make set ready. Finalize video taping dates for
Multimedia Phase I. Helios to make arrangements for video equipment and supplies.
Video tape all sessions. Up to seven weekend sessions will be required. Return sets to
original condition.

Deliverable: Letters, dates and copies of scripts to each video taping
participant. All video sessions taped and ready for editing.

Edit Video Tapes 11/03/97 12/15/097
Helios

Perform video tape editing for all experiments. Video tapes of each experiment and
interview will be ready for digitizing.
Deliverables: Edited video tapes delivered to Cislunar.

Edit Video Tapes into QuickTime Video Clips 01/04/96 02/14/96
Okamoto, Hickey, Pallis, Hartman

Digitize each edited video tape and perform final editing to accommodate the
requirements for delivering the video over the internet.

Deliverables: QuickTime video clips ready for use in the internet
textbook.

Compress Video Files 01/15/7 02/1596
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27.1.3

28.0.0

29.0.0

30.0.0

31.0.0

Okamoto, Hickey, Pallis

All videos are to be compressed and made available for integration into the internet
textbook.

Deliverables: A written statement that all video tapes for the year have
been compressed and are ready for delivery to IT/IDCAS.

Generate all Graphics Required for the Textbook 06/19/97 12/0197
Pallis, Hickey, Okamoto

Develop on-line Multimedia Request Form for textbook developers to use. The form
will contain the following information: photo content - object, object size, pose, scene;
description; image display size, color, resolution, hot spots and links; photograph,
illustration, or line art. Generate all graphics required for inclusion into the internet
textbook. This includes preexisting graphics files from other sources, digitizing
photographs and video stills, and generating all illustrations as required.

Deliverables: A Multimedia Request Form. A written statement that all
graphics are available for use with the internet textbook.

System Support Year 3 06/19/97 06/18/98
IT/IDCAS, Gargano and Weiss

Support the World Wide Web server for the K-8 Aeronautics Internet Textbook. Assist
in the loading of text, graphic and video medium. Consult and assist in a “reflector
mail service” for team members. Interface with the Davis Community Network. Based
on priorities set with the PI support other essential systems work. With the Pl
determine how support for the WWW server should be handled after project
completion.

Deliverables: Status reports as required by the PI.

Implement Phase II Modifications 10/01/97 10/0197
Responsible PI

Cutover Phase II modifications from both the development and multimedia groups.
Deliverables: Cutover Phase II Modifications.

Pilot School Evaluation of Phase III Curriculum 10/01/97 01/31/98
Hogan, St. Joseph’s Staff, Meizel, DJUSD Staff, Volpe, PS 102 Staff,
Year 2 and 3 Pilot Schools

Critique the textbook materials for ease of use, content, applicability to state
requirements and classroom utilization. In particular feedback regarding the texts
applicability for multicultural, deaf and visually impaired students Specify
modifications and enhancements needed. Make suggestions.

Deliverables: Written critiques and evaluations by pilot school staffs.

Field Test Phase III 01/0198 02/28/08
PI, IT/DCAS, Meizel, Ryan, Alden, Coates

Utilizing typical classroom computer equipment, benchmark the performance of the
developed project materials. Check out all developed procedures on proposed textbook
utilization.

Deliverables: Written summary of benchmark results, modified
procedures and a list of system modifications needed.
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32.0.0

32.1.0

32.2.0

33.0.0

34.0.0
34 .1.0

Install Pilot School Equipment - Year 3 10/0197 10/31/97
Pallis, Hickey, Okamoto, Wheeler

Assist in the installation of pilot school equipment. Oversee any facility changes.
Deliverables: Transfer of equipment letter to NASA

Procure Pilot School Equipment 2/3/96 2/3/96
Hickey, Pallis, PI

Validate equipment list, finalize configuration, develop configuration diagrams for
equipment to be procured. Configure, specify, order, and procure all equipment
required by the Year 3 pilot schools. All equipment is to be inspected, configured, and
tested prior to installation in the pilot schools. The equipment is then to be shipped to
the sites in preparation for installation.

Deliverables: A written statment to the PI indicating the expected
delivery dates. A written statement indicating that this equipment has
been procured and shipped.

Install Equipment at Pilot Schools 3/4/96 3/4/96
Pallis, Hickey

Develop a detailed installation plan and checklist for the equipment being installed into
the pilot schools.

Deliverables: A written report indicating that all installation is
complete. Provide written notification to NASA of transfer of
equipment to pilot schools. Warranty forms are to be completed and
mailed.

Phase III Pilot in Classrooms 03/01/98 06/18/98
PI, Hogan, Meizel, Volpe, Pilot Schools Staffs

Utilize the textbook materials in actual classrooms.
Deliverables: Bi-weekly summary reports from all pilot staff members

Final Project Report Deliverable - Year 3 06/01/98 06/18/98
Project Continuation 06/01/98 06/18/98
Pl

Finalize prospects for project continuation and or marketing.
Deliverables: Written statement regarding the above will be included in
the Final Year 3 report to NASA.
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